Washington State Daily Report of Force Account Worked
Department of Transportation

Contract: 008127 - I-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC
PHASE 1C - REPLACE

Item No: 0206 - EROSION/WATER POLLUTION CONTROL Done by:  WILDLANDS, INC.
Work: Raking, seeding and mulching at Crystal Springs Date: September 11, 2019
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Osorio, Jose Laborer 1 $22.65 $31.96 $0.00 8.0 9.0 0.0 $468.84
Patnode, Heath Laborer 1 $28.86 $41.28 $0.00 8.0 9.0 0.0 $602.40
Subtotal $1,071.24
Overhead / Profit 31% $332.08
Labor Total $1,403.32
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manu. Model Year Group Rate Rate Hours Hours
125 Spray System Misc n/a 1991 1 $25.35 $5.30 8.0 0.0 $202.80
13 Pickup Diesel Crew Ford F-350 2002 1 $22.32 $2.84 9.0 0.0 $200.88
216 Loader Compact Bobcat T190 2013 1 $29.57 $7.30 9.0 0.0 $266.13
534 Towed Chip Spreader Misc n/a 2016 1 $4.40 $0.83 9.0 0.0 $39.60
FB-1 Truck Flatbed Misc n/a 2016 1 $24.49 $3.42 6.0 0.0 $146.94
T125 Truck Tractor Kenworth n/a 2016 1 $71.04 $11.66 8.0 0.0 $568.32
TR-1 Trailer Tilt Gooseneck 2006 1 $9.36 $2.41 6.0 0.0 $56.16
Subtotal $1,480.83
Overhead / Profit 21% $310.97
Equip. Total $1,791.80

Invoiced Items

Invoice No. Line item  Description Group Tax Quantity Price
105866 Rainier Veneer - Mulch 1.00 20.0 $23.00 $460.00
0.0 $0.00 $0.00
Subtotal $460.00
Overhead / Profit 21% $96.60
Total $556.60
Grand Sub Total $3,751.73
Prime Markup* $450.21
* Prime Markup Breakdown 12% 10% 7%
$3,751.73 $0.00 $0.00 Grand Total $4,201.94
Ledger # Item # Group Total
7;_/7 7 0206 - EROSION/WATER POLLUTION CONTROL 1 $4,201.94
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
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Daily Report of Force Account Worked

Christal Springs

Description of Work Performed

| _ Visual

Contract Number _‘-_X}é‘( Date Item Number  Item Name
00 81277 9/11/2019 206 | TESC
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction Wildlands
Line / Station . Group Basis of Material Acceptance . RAM Number

Wildlands will be raking and re-seeding areas staked by WSDOT at Crystal Springs that did not grow.

Time Worked Record

4 ?Equipment:

5 Ford F350 Pickup

6 Posi Track bobcat

7 IRake attachment for bobcat
8 ‘Kenworth Hydro seeder

9 lTrailer 2 xle flat bed

10 ‘Walton Trailor

11
12 Note: MOB time included

-Wildlands laborer

‘std. cab flat bed 4x4 diesel #13
'RC-60 diesel #216

#534

'GVW 105,500 std. cab diesel #125
'Plate # 9919-VL.

-Goose neck flat bed tilt 2 axle #318

8.0

9.0

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | ot Reg. | Stdby ] Idle
1 Workers: Heath Patnol Wildlands operator 8.0 9.0
2 Jose Osorio

9.00
9.00
9.00
8.00
6.00
6.00

\\\\\‘

13 in workers and equipment hours.

14 3 hrs from tri cities to jobsite.

16

17 IMaterials:

18 Rainier Supreme Mulch
19 ‘

20'

Totals

153 hrs from jobsite to tri cities.

20 bags. (at 50 b bags ea.)

16.00 18.00 47.00

Calculated By
James Huggins

Date
9/11/2019

Checked By

Date

Inspegtor's Signatir

Title

CoWan!a!ive Signature
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Washington State

Department of Transportation

Daily Report of Force Account Worked

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM

PHASE 1C - REPLACE

Item No: 0206- EROSION/WATER POLLUTION CONTROL

Prime: GUY F. ATKINSON CONSTRUCTION, LLC

Done by:  WILDLANDS, INC.

Work: Raking, seeding and mulching at Crystal Springs Date: September 12, 2019
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Osorio, Jose Laborer 1 $22.65 $31.96 $0.00 8.0 7.0 0.0 $404.92
Patnode, Heath Laborer 1 $28.86 $41.28 $0.00 8.0 7.0 0.0 $519.84
Subtotal $924.,76
Overhead / Profit 31% $286.68
Labor Total $1,211.44
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manu. Model Year Group Rate Rate Hours Hours
13 Pickup Diesel Crew Ford F-350 2002 1 $22.32 $2.84 6.0 0.0 $133.92
F8-1 Truck Flatbed Misc n/a 2016 1 $24.49 $3.42 3.0 0.0 $73.47
TR-1 Trailer Tilt Gooseneck  Walton n/a 2006 1 $9.36 $2.41 3.0 0.0 $28.08
Subtotal $235.47
Overhead / Profit 21% $49.45
Equip. Total $284.92
Invoiced Items
Invoice No. Line Iltem Description Group Tax Quantity Price
105866 Rainier Veneer - Mulch 1.00 120.0 $23.00 $2,760.00
0.0 $0.00 $0.00
Subtotal $2,760.00
Overhead / Profit 21% $579.60
Total $3,339.60
Grand Sub Total $4,835,95
Prime Markup* $580.31
* Prime Markup Breakdown 12% 10% 7%
$4,835.95 $0.00 $0.00 Grand Total $5,416.27
Ledger # Item # Group Total
7/7 y/ 0206 - EROSION/WATER POLLUTION CONTROL 1 $5,416.27
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date ,  |CAPS Verified By / Date
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/ 4 Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iitem Number | ltem Name

008127 9/12/2019 206 TESC
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction Wildlands
Line / Station Group Basis of Material Acceptanice RAM Number

Crystal Springs 1 Visual

Description of Work Performed
Wildlands will be on site to place mulch over the staked out area that was seeded the day before.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. | Reg. | Stdby | ldle

1 [Workers:
2 |Health Patnol Wildlands operator 80, 7.0
3 [Jose Osorio Wildlands laborer 80/ 170
4
5 |[Equipment:
¢ |[Ford F-350 Pickup Std.cab flat bed 4x4 diesel #13 6.00)”
7 |Posi Track bobcat RC-60 diesel #216 0.00
g [Rake attachment for bobcat #534 0.00
g [Kenworth Hydro seeder GVW 105,500 std. cab diesel #125
10 [Trailer 2 axle flat bed Plate #9919-VL 3.00
11|Walton Trailer Goose neck flat bed tilt 2 axle #318 3.00
12
13 [Materials:
14 |Rainier Supreme Mulch 120 bags. (at 50 1b bags ea.)
15
16|MOB time: Time is included in
17 |workers and equipment hours.
18 |3 hrs from tri cities to jobsite.
193hrs from jobsite to tri cities.
20

Totals 16.00( 14.00( 12.00
Calculated By Date Checked By Date

James Huggins 9/12/20 19

Inspeztor s &gna% CWS@ Signature Title
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Rainier Veneér, Inc.
PO Box 1250
Graham, WA 98338
253-846-0242

Sold To:

Wildlands Inc

1941 Saint Street
Richland, WA 99352

Shipped Via
Customer
Tally
FMI SO 109769

Quantity

Ship To:
Wildlands Inc

1941 Saint Street

Invoice

Invoice Number: 105866
Invoice Date; Oct 11,2018

Richland, WA 99352

Customer PO
Adam
Discount Amount

Description

800.000 Rainier Fiber, Premium Wood Fiber Mulch+Supreme

Thank yon for doing business with Rainier Veneer.

Payment Terms

Net 30 Days
Ship Date Due Date
10/11/18 11/10/18
Unit Price Extension

23.0000 18,400.00

TOTAL 18,400.00




